48 + Hour Closures

Mid-week no train periods

Standard path closed but path available via Inner City Circle

Recent Changes / Additions

QueenslandRail

Western Corridor - Alignment Calendar 2027

19.05.2026

Date	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview to Rosewood)
Friday, 1 January 2027	NEW YEARS DAY					
Saturday, 2 January 2027						
Sunday, 3 January 2027						
Monday, 4 January 2027						
Tuesday, 5 January 2027						
Wednesday, 6 January 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
	0800 Wed - 1600 Wed	Points Maintenance			Goondiwindi Yard	
Thursday, 7 January 2027						
Friday, 8 January 2027						
Saturday, 9 January 2027						
Sunday, 10 January 2027						
Monday, 11 January 2027						
Tuesday, 12 January 2027						
Wednesday, 13 January 2027	0920 Wed - 1520 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
	0800 Wed - 1500 Wed	Points Maintenance			Warwick Yard	
Thursday, 14 January 2027						
Friday, 15 January 2027						
Saturday, 16 January 2027						
Sunday, 17 January 2027						
Monday, 18 January 2027						
Tuesday, 19 January 2027						
Wednesday, 20 January 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 21 January 2027						
Friday, 22 January 2027						
Saturday, 23 January 2027						
Sunday, 24 January 2027						
Monday, 25 January 2027						
Tuesday, 26 January 2027	AUSTRALIA DAY					
Wednesday, 27 January 2027	0800 Wed - 1600 Wed	Planned Maintenance (No trains in the yard)	Jondaryan Yard			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 28 January 2027						
Friday, 29 January 2027						
Saturday, 30 January 2027						
Sunday, 31 January 2027						
Monday, 1 February 2027						
Tuesday, 2 February 2027						
Wednesday, 3 February 2027	1220 Wed - 1900 Wed	Planned Maintenance	Dalby - Tycanba			
Thursday, 4 February 2027						
Friday, 5 February 2027						
Saturday, 6 February 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Mon	Planned Maintenance	Rosewood - Miles	Westlander terminates Toowoomba		
	0600 Sat - 1800 Mon	Re-conditioning	Murphy's Creek - Holmes			
Sunday, 7 February 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Mon	Planned Maintenance	Rosewood - Miles			
	0600 Sat - 1800 Mon	Re-conditioning	Murphy's Creek - Holmes			
Monday, 8 February 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Mon	Planned Maintenance	Rosewood - Miles			
	0600 Sat - 1800 Mon	Re-conditioning	Murphy's Creek - Holmes			
Tuesday, 9 February 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
Wednesday, 10 February 2027	0920 Wed - 1520 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Thursday, 11 February 2027						
Friday, 12 February 2027						
Saturday, 13 February 2027						
Sunday, 14 February 2027						
Monday, 15 February 2027						
Tuesday, 16 February 2027						
Wednesday, 17 February 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Thursday, 18 February 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
	2200 Thu - 0400 Fri	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Friday, 19 February 2027	2200 Thu - 0400 Fri	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Saturday, 20 February 2027	0200 Sat - 0800 Sat	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
	0800 Sat - 2000 Sat	Inner City SCAS				Murarrie - Salisbury (No Freight Path)
	1000 Sat - 1600 Sat	Planned Maintenance	Rosewood - Helidon			
	2000 Sat - 0800 Sun	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Sunday, 21 February 2027	2000 Sat - 0800 Sun	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
	0800 Sun - 2000 Sun	Inner City SCAS				Murarrie - Salisbury (No Freight Path)
	1000 Sun - 1600 Sun	Planned Maintenance	Rosewood - Helidon			
	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Monday, 22 February 2027	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Tuesday, 23 February 2027						
Wednesday, 24 February 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
	0800 Wed - 1500 Thu	Undercutting		The Gums - Meandarra		
Thursday, 25 February 2027	0800 Wed - 1500 Thu	Undercutting		The Gums - Meandarra		
Friday, 26 February 2027						
Saturday, 27 February 2027						
Sunday, 28 February 2027						
Monday, 1 March 2027						
Tuesday, 2 March 2027						
Wednesday, 3 March 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 4 March 2027						
Friday, 5 March 2027						
Saturday, 6 March 2027						
Sunday, 7 March 2027						
Monday, 8 March 2027						
Tuesday, 9 March 2027						
Wednesday, 10 March 2027	0920 Wed - 1520 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 11 March 2027						
Friday, 12 March 2027						
Saturday, 13 March 2027	0001 Sat - 0800 Sat	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
	0800 Sat - 2000 Sat	Gold Coast SCAS				Boggo Road - Varsity Lakes (No Freight Path Boggo Road - Salisbury and Holmview) (Alternate Path available via Inner City Circle 1100 - 2000 Sat)
	2000 Sat - 0800 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
Sunday, 14 March 2027	2000 Sat - 0800 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
	0800 Sun - 2000 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (No Freight Path Boggo Road - Salisbury and Holmview) (Alternate Path available via Inner City Circle 1100 - 2000 Sun)
	2000 Sun - 0300 Mon	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)

These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any freight paths are available for those highlighted as that. Closures for CRR and CRR(ETCS) are yet to be included.

DRAFT

Date	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview to Rosewood)
Monday, 15 March 2027	2000 Sun - 0300 Mon	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
	2200 Mon - 0400 Tue	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Tuesday, 16 March 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Wednesday, 17 March 2027	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	1345 Tue - 1530 Tue	No Train Period	Spring Bluff Yard			
	2200 Wed - 0400 Thu	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Thursday, 18 March 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Friday, 19 March 2027						
Saturday, 20 March 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Sat - 1800 Mon	Planned Maintenance	Rosewood - Miles	Westlander runs		
Sunday, 21 March 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Sat - 1800 Mon	Planned Maintenance	Rosewood - Miles			
Monday, 22 March 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Sat - 1800 Mon	Planned Maintenance	Rosewood - Miles			
	0800 Mon - 1600 Mon	Planned Maintenance (No trains in the yard)	Jondaryan Yard			
	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
Tuesday, 23 March 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
Wednesday, 24 March 2027						
Thursday, 25 March 2027						
Friday, 26 March 2027	GOOD FRIDAY					
Saturday, 27 March 2027	EASTER SATURDAY					
Sunday, 28 March 2027	EASTER SUNDAY					
Monday, 29 March 2027	EASTER MONDAY					
Tuesday, 30 March 2027						
Wednesday, 31 March 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 1 April 2027						
Friday, 2 April 2027						
Saturday, 3 April 2027						
Sunday, 4 April 2027						
Monday, 5 April 2027						
Tuesday, 6 April 2027						
Wednesday, 7 April 2027	0620 Wed - 1020 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Thursday, 8 April 2027						
Friday, 9 April 2027						
Saturday, 10 April 2027	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander runs		
Sunday, 11 April 2027	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Monday, 12 April 2027	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Tuesday, 13 April 2027	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Wednesday, 14 April 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Thursday, 15 April 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Friday, 16 April 2027						
Saturday, 17 April 2027						
Sunday, 18 April 2027						
Monday, 19 April 2027						
Tuesday, 20 April 2027						
Wednesday, 21 April 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 22 April 2027						
Friday, 23 April 2027						
Saturday, 24 April 2027						
Sunday, 25 April 2027	ANZAC DAY					
Monday, 26 April 2027						
Tuesday, 27 April 2027						
Wednesday, 28 April 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 29 April 2027						
Friday, 30 April 2027						
Saturday, 1 May 2027						
Sunday, 2 May 2027						
Monday, 3 May 2027	LABOUR DAY					
Tuesday, 4 May 2027						
Wednesday, 5 May 2027	0620 Wed - 1020 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Thursday, 6 May 2027						
Friday, 7 May 2027						
Saturday, 8 May 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander terminates Toowoomba		
Sunday, 9 May 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Monday, 10 May 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
Tuesday, 11 May 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander starts from Toowoomba TBC		
Wednesday, 12 May 2027	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Thursday, 13 May 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Thu - 0400 Fri	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Friday, 14 May 2027	2200 Thu - 0400 Fri	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Saturday, 15 May 2027						
Sunday, 16 May 2027						
Monday, 17 May 2027						
Tuesday, 18 May 2027						
Wednesday, 19 May 2027	0800 Wed - 1600 Wed	Planned Maintenance (No trains in the yard)	Jondaryan Yard			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 20 May 2027						
Friday, 21 May 2027						
Saturday, 22 May 2027	0200 Sat - 0800 Sat	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
	0800 Sat - 2000 Sat	Inner City SCAS				Murarrie - Salisbury (No Freight Path)
	1000 Sat - 1600 Sat	Planned Maintenance	Rosewood - Helidon			
	2000 Sat - 0800 Sun	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Sunday, 23 May 2027	2000 Sat - 0800 Sun	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
	0800 Sun - 2000 Sun	Inner City SCAS				Murarrie - Salisbury (No Freight Path)
	1000 Sun - 1600 Sun	Planned Maintenance	Rosewood - Helidon			
	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Monday, 24 May 2027	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Tuesday, 25 May 2027						
Wednesday, 26 May 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 27 May 2027						
Friday, 28 May 2027						
Saturday, 29 May 2027						
Sunday, 30 May 2027						

DRAFT

These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any freight paths are available for those highlighted as that. Closures for CRR and CRR(ETCS) are yet to be included.

Date	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview to Rosewood)
Monday, 31 May 2027						
Tuesday, 1 June 2027						
Wednesday, 2 June 2027	0620 Wed - 1020 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Thursday, 3 June 2027				Outbound Westlander cancelled TBC		
Friday, 4 June 2027	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Saturday, 5 June 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander cancelled TBC		
Sunday, 6 June 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Monday, 7 June 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles			
	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
Tuesday, 8 June 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander runs		
Wednesday, 9 June 2027						
Thursday, 10 June 2027	2200 Thu - 0400 Fri	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Friday, 11 June 2027	2200 Thu - 0400 Fri	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Saturday, 12 June 2027						
Sunday, 13 June 2027						
Monday, 14 June 2027						
Tuesday, 15 June 2027						
Wednesday, 16 June 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 17 June 2027						
Friday, 18 June 2027						
Saturday, 19 June 2027	0001 Sat - 0800 Sat	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
	0800 Sat - 2000 Sat	Gold Coast SCAS				Boggo Road - Varsity Lakes (No Freight Path Boggo Road - Salisbury and Holmview) (Alternate Path available via Inner City Circle 1100 - 2000 Sat)
	2000 Sat - 0800 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
Sunday, 20 June 2027	2000 Sat - 0800 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
	0800 Sun - 2000 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (No Freight Path Boggo Road - Salisbury and Holmview) (Alternate Path available via Inner City Circle 1100 - 2000 Sun)
	2000 Sun - 0300 Mon	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
Monday, 21 June 2027	2000 Sun - 0300 Mon	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
Tuesday, 22 June 2027						
Wednesday, 23 June 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 24 June 2027						
Friday, 25 June 2027						
Saturday, 26 June 2027						
Sunday, 27 June 2027						
Monday, 28 June 2027						
Tuesday, 29 June 2027						
Wednesday, 30 June 2027	0620 Wed - 1020 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 1 July 2027						
Friday, 2 July 2027						
Saturday, 3 July 2027						
Sunday, 4 July 2027						
Monday, 5 July 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Tuesday, 6 July 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Wednesday, 7 July 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
	2200 Wed - 0400 Thu	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Thursday, 8 July 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Friday, 9 July 2027						
Saturday, 10 July 2027						
Sunday, 11 July 2027						
Monday, 12 July 2027						
Tuesday, 13 July 2027						
Wednesday, 14 July 2027	0800 Wed - 1600 Wed	Planned Maintenance (No trains in the yard)	Jondaryan Yard			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 15 July 2027						
Friday, 16 July 2027						
Saturday, 17 July 2027						
Sunday, 18 July 2027						
Monday, 19 July 2027						
Tuesday, 20 July 2027						
Wednesday, 21 July 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 22 July 2027						
Friday, 23 July 2027						
Saturday, 24 July 2027						
Sunday, 25 July 2027						
Monday, 26 July 2027						
Tuesday, 27 July 2027						
Wednesday, 28 July 2027	0620 Wed - 1020 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 29 July 2027						
Friday, 30 July 2027						
Saturday, 31 July 2027	0200 Sat - 0800 Sat	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
	0800 Sat - 2000 Sat	Inner City SCAS				Murarrie - Salisbury (No Freight Path)
	1000 Sat - 1600 Sat	Planned Maintenance	Rosewood - Helidon			
	2000 Sat - 0800 Sun	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Sunday, 1 August 2027	2000 Sat - 0800 Sun	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
	0800 Sun - 2000 Sun	Inner City SCAS				Murarrie - Salisbury (No Freight Path)
	1000 Sun - 1600 Sun	Planned Maintenance	Rosewood - Helidon			
	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Monday, 2 August 2027	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Tuesday, 3 August 2027						
Wednesday, 4 August 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Thursday, 5 August 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Friday, 6 August 2027						
Saturday, 7 August 2027						
Sunday, 8 August 2027						
Monday, 9 August 2027						
Tuesday, 10 August 2027						
Wednesday, 11 August 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 12 August 2027						
Friday, 13 August 2027						
Saturday, 14 August 2027						
Sunday, 15 August 2027						
Monday, 16 August 2027						
Tuesday, 17 August 2027						
Wednesday, 18 August 2027						
Thursday, 19 August 2027				Outbound Westlander cancelled TBC		
Friday, 20 August 2027	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles			
	0800 Fri - 1600 Fri	Planned Maintenance	Dalby - Tycanba			
Saturday, 21 August 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander cancelled TBC		
Sunday, 22 August 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Monday, 23 August 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles			
	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
Tuesday, 24 August 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
	0600 Fri - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander runs		
Wednesday, 25 August 2027	0620 Wed - 1020 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
Thursday, 26 August 2027						
Friday, 27 August 2027						
Saturday, 28 August 2027						
Sunday, 29 August 2027						

DRAFT

These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any freight paths are available for those highlighted as that. Closures for CRR and CRR(ETCS) are yet to be included.

Date	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview to Rosewood)
Monday, 30 August 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Tuesday, 31 August 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Wednesday, 1 September 2027	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
	2200 Wed - 0400 Thu	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Thursday, 2 September 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Friday, 3 September 2027						
Saturday, 4 September 2027						
Sunday, 5 September 2027						
Monday, 6 September 2027						
Tuesday, 7 September 2027						
Wednesday, 8 September 2027	0800 Wed - 1600 Wed	Planned Maintenance (No trains in the yard)	Jondaryan Yard			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 9 September 2027						
Friday, 10 September 2027						
Saturday, 11 September 2027						
Sunday, 12 September 2027						
Monday, 13 September 2027						
Tuesday, 14 September 2027						
Wednesday, 15 September 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 16 September 2027						
Friday, 17 September 2027						
Saturday, 18 September 2027	0900 Sat - 1600 Sat	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Sunday, 19 September 2027	0900 Sun - 1600 Sun	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Monday, 20 September 2027	0900 Mon - 1600 Mon	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Tuesday, 21 September 2027	0900 Tue - 1600 Tue	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Wednesday, 22 September 2027	0620 Wed - 1020 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
	0900 Wed - 1600 Wed	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Thursday, 23 September 2027	0900 Thu - 1600 Thu	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Friday, 24 September 2027	0900 Fri - 1600 Fri	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Saturday, 25 September 2027	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles	Westlander runs		
	0900 Sat - 1600 Sat	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Sunday, 26 September 2027	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles			
	0900 Sun - 1600 Sun	Carnival of Flowers Charter TBC	Toowoomba - Spring Bluff and return			
Monday, 27 September 2027	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles			
Tuesday, 28 September 2027	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles	Westlander cancelled TBC		
Wednesday, 29 September 2027	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles			
	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Thursday, 30 September 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
	0600 Sat - 1800 Thu	Planned Maintenance	Rosewood - Miles	Inbound Westlander cancelled TBC		
Friday, 1 October 2027						
Saturday, 2 October 2027						
Sunday, 3 October 2027						
Monday, 4 October 2027	KING'S BIRTHDAY					
Tuesday, 5 October 2027						
Wednesday, 6 October 2027	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 7 October 2027						
Friday, 8 October 2027						
Saturday, 9 October 2027						
Sunday, 10 October 2027						
Monday, 11 October 2027						
Tuesday, 12 October 2027						
Wednesday, 13 October 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 14 October 2027						
Friday, 15 October 2027						
Saturday, 16 October 2027						
Sunday, 17 October 2027						
Monday, 18 October 2027						
Tuesday, 19 October 2027						
Wednesday, 20 October 2027	0620 Wed - 1020 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 21 October 2027						
Friday, 22 October 2027						
Saturday, 23 October 2027						
Sunday, 24 October 2027						
Monday, 25 October 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Tuesday, 26 October 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
Wednesday, 27 October 2027	2200 Tue - 0400 Wed	Weeknight SCAS				Yeronga - Cannon Hill (coal via: dual gauge)
	2200 Wed - 0400 Thu	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Thursday, 28 October 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Corinda - Darra (coal via: up sub + freight loop)
Friday, 29 October 2027						
Saturday, 30 October 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Wed	Planned Maintenance	Rosewood - Miles	Westlander terminates Toowoomba		
Sunday, 31 October 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Monday, 1 November 2027	0100 Sat - 0230 Mon	Ipswich SCAS				Roma Street - Rosewood (No Freight Path)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
Tuesday, 2 November 2027	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander starts from Toowoomba TBC		
	0700 Tue - 1700 Tue	Planned Maintenance (No trains in the yard)	Jondaryan Yard			
Wednesday, 3 November 2027						
Thursday, 4 November 2027						
Friday, 5 November 2027						
Saturday, 6 November 2027						
Sunday, 7 November 2027						
Monday, 8 November 2027						
Tuesday, 9 November 2027						
Wednesday, 10 November 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 11 November 2027						
Friday, 12 November 2027						
Saturday, 13 November 2027	0200 Sat - 0800 Sat	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
	0800 Sat - 2000 Sat	Inner City SCAS				Murarrie - Salisbury (No Freight Path)
	1000 Sat - 1600 Sat	Planned Maintenance	Rosewood - Helidon			
	2000 Sat - 0800 Sun	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Sunday, 14 November 2027	2000 Sat - 0800 Sun	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
	0800 Sun - 2000 Sun	Inner City SCAS				Murarrie - Salisbury (No Freight Path)
	1000 Sun - 1600 Sun	Planned Maintenance	Rosewood - Helidon			
	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Monday, 15 November 2027	2000 Sun - 0300 Mon	Inner City SCAS				Murarrie - Salisbury (Freight Path via Dual Gauge) (No Freight Path to Holmview)
Tuesday, 16 November 2027						
Wednesday, 17 November 2027	0920 Wed - 1520 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 18 November 2027						
Friday, 19 November 2027						
Saturday, 20 November 2027						
Sunday, 21 November 2027						

DRAFT

These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any freight paths are available for those highlighted as that. Closures for CRR and CRR(ETCS) are yet to be included.

Date	Times	Description of work	West Moreton System (Rosewood to Miles)	Western System (Miles to Quilpie & Glenmorgan)	South Western System (Toowoomba to Thallon, Wallangarra & Brookstead)	Brisbane Suburban System (Fisherman Is. & Holmview to Rosewood)
Monday, 22 November 2027						
Tuesday, 23 November 2027						
Wednesday, 24 November 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Thursday, 25 November 2027	2200 Wed - 0400 Thu	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
	2200 Thu - 0400 Fri	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Friday, 26 November 2027	2200 Thu - 0400 Fri	Weeknight SCAS				Yeronga - Kuraby (coal via: dual gauge) (No path to Holmview)
Saturday, 27 November 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander runs		
Sunday, 28 November 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
Monday, 29 November 2027	0001 Sat - 0310 Mon	Cleveland SCAS				Salisbury - Boggo Road - Cleveland (No Freight Path Yeerongpilly - Lytton Junction)(Freight Path via Dual Gauge Yeerongpilly - Salisbury outside of 0800 - 2000)
	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles			
	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
	2200 Mon - 0400 Tue	Weeknight SCAS				Darra - Ipswich (No Freight Path)
Tuesday, 30 November 2027	0600 Sat - 1800 Tue	Planned Maintenance	Rosewood - Miles	Westlander runs		
Wednesday, 1 December 2027						
Thursday, 2 December 2027						
Friday, 3 December 2027						
Saturday, 4 December 2027						
Sunday, 5 December 2027						
Monday, 6 December 2027						
Tuesday, 7 December 2027						
Wednesday, 8 December 2027	0820 Wed - 1600 Wed	Planned Maintenance	Dalby - Tycanba			
	1100 Wed - 1500 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 9 December 2027						
Friday, 10 December 2027						
Saturday, 11 December 2027	0001 Sat - 0800 Sat	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
	0800 Sat - 2000 Sat	Gold Coast SCAS				Boggo Road - Varsity Lakes (No Freight Path Boggo Road - Salisbury and Holmview) (Alternate Path available via Inner City Circle 1100 - 2000 Sat)
	2000 Sat - 0800 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
Sunday, 12 December 2027	2000 Sat - 0800 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
	0800 Sun - 2000 Sun	Gold Coast SCAS				Boggo Road - Varsity Lakes (No Freight Path Boggo Road - Salisbury and Holmview) (Alternate Path available via Inner City Circle 1100 - 2000 Sun)
	2000 Sun - 0300 Mon	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
Monday, 13 December 2027	2000 Sun - 0300 Mon	Gold Coast SCAS				Boggo Road - Varsity Lakes (Freight Path via Dual Gauge Muarrie - Salisbury) (No Freight Path to Holmview)
Tuesday, 14 December 2027						
Wednesday, 15 December 2027	0920 Wed - 1520 Wed	Planned Maintenance (No trains in the yard)	Columboola - Cameby Downs Balloon			
	0820 Wed - 1520 Wed	Planned Maintenance	Murphy's Creek - Rangeview			
Thursday, 16 December 2027						
Friday, 17 December 2027						
Saturday, 18 December 2027						
Sunday, 19 December 2027						
Monday, 20 December 2027						
Tuesday, 21 December 2027						
Wednesday, 22 December 2027						
Thursday, 23 December 2027						
Friday, 24 December 2027						
Saturday, 25 December 2027	CHRISTMAS DAY					
Sunday, 26 December 2027	BOXING DAY					
Monday, 27 December 2027	CHRISTMAS DAY PUBLIC HOLIDAY					
Tuesday, 28 December 2027	BOXING DAY PUBLIC HOLIDAY					
Wednesday, 29 December 2027	1020 Wed - 1620 Wed	Planned Maintenance (No trains in the yard)	Jondaryan Yard			
Thursday, 30 December 2027						
Friday, 31 December 2027						

DRAFT

These are the current proposed SEQ/Regional closures. These are subject to change and further planning to determine if any freight paths are available for those highlighted as that. Closures for CRR and CRR(ETCS) are yet to be included.