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PROJECT UPDATE – AUGUST 2018


The Strathpine station accessibility upgrade is part of Queensland Rail’s $300 million program to upgrade stations across the South East Queensland network, making them accessible for all customers.
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Early works to date
Since site establishment in late 2017, early works have included:
· relocation of overhead electrification equipment
· construction of the temporary platform
· some tree clearing in the western carpark.

Upcoming works
This month, customers and the community can expect to see the following construction activities:
· contractor site establishment
· project compound and safety fencing
· preparations for the temporary footbridge installation (mid-August)
· changes to some parking to enable works.
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Platform works, July 2018.










Delivery of Queensland Rail’s $300 million Station Accessibility Upgrade Program will mean about 83% of customers will travel to or from an accessible station.
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Temporary platform under construction.



Construction impacts
Normal working hours are 6am to 5pm Monday to Saturday. Construction activities may involve:
· noise associated with heavy machinery
· temporary changes to access paths throughout the station precinct
· changed traffic and parking conditions
· increased vehicle movements near works
· mobile lighting towers for night works.

Queensland Rail thanks customers and the community for their cooperation during this important project.
Contact us
For more information or to provide feedback:
· Phone:	1800 722 203 (free call)
· Email:	stationsupgrade@qr.com.au
· Post:	GPO Box 1429, Brisbane QLD 4000
· Website:	queenslandrail.com.au
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