

Dinmore station accessibility upgrade

Project update – December 2016

The Dinmore station accessibility upgrade is part of Queensland Rail's \$212 million station upgrade program and is expected to be completed in mid-2017, weather and construction conditions permitting.

Project progress

The following construction activities were recently undertaken:

- Completion of stage 3 of platform raising works
- Cladding of lift shafts
- Construction of new access ramps to both platforms.

Upcoming work

In the coming weeks, customers and the community can expect to see the following:

- Further platform raising works (Stage 4)
- Lift installation works
- Continued construction of new access ramps and stairs
- Roofing and gutter installation.

The Mason Street carpark will be unavailable until early March 2017 to enable footbridge roof construction, lift installation and carpark upgrade.

Christmas shutdown

Thank you to the community for your cooperation during these important works this year. Queensland Rail wishes you all a very happy and safe Christmas and New Year.

The Dinmore accessibility upgrade project will be closed from Saturday 24 December, returning Tuesday 3 January. No project upgrade works will take place during this time.



Construction impacts

Customers and residents adjacent to Dinmore station may experience:

- noise associated with heavy machinery
- use of reversing beepers
- mobile lighting towers for night works
- changed traffic and parking conditions
- increased vehicle movements around the work zone.

Customers are asked take care around the work zones and to follow all directional signage during works.

Residents and other stakeholders will be given advance notification of construction activities likely to cause impacts, including after-hours work (nights and Sundays, if required).

Keeping you informed

For more information on this project, please contact the Stakeholder Engagement team on **1800 722 203** (free call), email stationsupgrade@qr.com.au or visit www.queenslandrail.com.au